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Really? Measured 47” If we use 8” I 
beam, we will be 
>= 47.5” high



  

Latest
● LEBT Model complete (to be improved)

● Survey of RFQ (03 Jan)
● Connect to RFQ (04 Jan)
● Re-survey line (05 Jan)

● Source conditioned overnight (28-29 Dec) @ 20 
kV. Conditioning continues ...Still having 
problems with sparking at 30 kV.

● Einzel lens switches being tested.
● RFQ pushed next to LEBT (04 Jan). Waiting for 

surveyors.



  

RFQ and Einzel Lens next to LEBT



  

Painting the Strike Zone



  

Source Status

Device Status Comments

Source Tuning continues …



  

LEBT Status

Device Status Comments
New slide being designed Expect to have by end of Feb 2012
Chopper box Waiting for final approval

Solid state switches Test setup being built



  

Einzel Lens Switches Test Setup



  

MEBT Status

Device Status Comments

MEBT Stand Being designed

Quad doublets Being paired and tested
Adjustments being redone. 1St pair still 
being measured. (03 Jan)

Are we buying PA for buncher?
Ion pump, controller gauging status?



  

RFQ Status

Device Status Comments
RFQ surveyed 01/03/12
PLL work Continues …



  

Test area, test stand and 
instrumentation

Device Status Comments

Assembled and leak tested 12/28/11
TOF 3 BPM shells We have them.

Faraday Cup Needs zero length adapter

emittance probes 
can

Have copper seals and zero length 
adapter ordered



  

Emittance Probes



  

Controls
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Safety
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